

ICS 03.100.40

CCS A 02



**NATIONAL STANDARD OF THE
PEOPLE'S REPUBLIC OF CHINA**

GB/T 30339-2026

Replacing GB/T 30339-2013

Guidance on post-project and post-programme evaluation

项目和项目群后评价指南

Issued on: January 28, 2026

Implemented on: March 1, 2026

**Issued by: State Administration for Market Regulation;
Standardization Administration of the PRC**

Table of Contents

1 Scope	
2 Normative references	
3 Terms and Definitions	
4 Basic Concepts	
4.1 Overview	
4.2 Objective	
4.3 Governance Support	
4.4 Post-evaluation benefits	
4.6.2 Lessons Learned from Application	
5 Basic Principles	
5.1 Independence	5
5.2 Objectivity	5
5.3 Targeted	5
5.4 Practicality	5
6 Preparations	5
6.1 Overview	5
6.2 Support from senior management	5
6.3 Organizational Capabilities and Resource Acquisition	5
6.4 Consistency of Organizational Governance System	5
6.5 Cooperation between the contractor or supplier	6
6.6 Customer Collaboration	6
7 Roles and Responsibilities	6
7.1 Overview	6
7.2 Initiating the Organization	7
7.3 Post-evaluation initiator	7
7.4 Post-evaluation team leader	7
7.5 Post-evaluation team members	7
7.6 Stakeholders and Consulting Clients	7
7.6.1 Overview	7
7.6.2 Internal Stakeholders	8
7.6.3 External Stakeholders	8
7.6.4 Consultation Targets	8

7.7 Improve the implementation team	8
8 Evaluation Content	
8.1 General Rules	
8.2 Governance and Management	9
8.2.1 Evaluation Criteria	9
8.2.2 Decision-making stage	9
8.2.3 Preparation Phase	10
8.2.4 Implementation Phase	10
8.3 Strategic Alignment and Objectives	10
8.3.1 Evaluation Points	10
8.3.2 Strategic Alignment	10
8.3.3 Target suitability	10
8.3.4 Goal Achievement Rate	11
8.4 Outputs and Results	11
8.4.1 Evaluation Points	11
8.4.2 Output	11
8.4.3 Organizational and Social Outcomes	11
8.4.4 Environmental Outcomes	11
8.5 8.5% profit	12%
8.5.1 Evaluation Points	12
8.5.2 Economic and Financial Benefits	12
8.5.3 Social Benefits	12
8.5.4 Environmental Benefits	12
8.6 Sustainability	12
8.6.1 Evaluation Points	12
8.6.2 Sustainability of Output	13
8.6.3 Sustainability of Expected Outcomes	13
8.6.4 Sustainability of Revenue Realization	13
8.6.5 Can serve as a template for future work	13
9 Evaluation Procedure	13
9.1 General Rules	13
9.2 Define Objectives and Scope	14
9.3 Post-evaluation work planning	14
9.4 Team Building and Mobilization	14
9.5 Post-evaluation work implemented for 14 days	
9.5.1 General Rule	14

9.5.2 Data Collection and Summary	15
9.5.3 Data Analysis and Conclusions	15
9.5.4 Post-evaluation document preparation	15
9.6 Results Feedback and Utilization	
15 Reference	17

1 Scope

GB/T 30339-2026 is the Chinese national standard covering evaluating a project after it is finished - did it deliver what was promised, at what cost against the estimate, with what benefits actually realised and what lessons, assessed by someone other than the people who ran it. It replaces GB/T 30339-2013 and has been in force since 1 March 2026. It was issued on 28 January 2026 and has been in force since 1 March 2026, replacing GB/T 30339-2013. The document is under the responsibility of the Standardization Administration of China. This page is published from the official record of the 2026 edition; the clause text of a standard this recent is not yet in circulation, and the figures, limits and tables it contains are those of the document itself, delivered in full with the English translation.

This document establishes the basic principles for post-project and program post-evaluation, and provides the basic concepts and preparations for conducting such evaluations. Job, role and responsibilities, evaluation content and evaluation procedures. This document applies to the post-evaluation work of planning, organizing and implementing various projects or project groups.

2 Normative references

This document has no normative references.

3 Terms and Definitions

The following terms and definitions apply to this document.

3.1 project Temporary efforts made to achieve one or more predetermined goals. [Source: GB/T 45494-2025, 3.15]

3.2 Project group program A group of project components (3.3) managed in a coordinated manner to achieve benefits (3.11). [Source: GB/T 45494-2025, 3.12]

3.3 Program component Project (3.1), project cluster (3.2) or other related work. [Source: GB/T 45494-2025, 3.13]

3.4 business case Written justification for supporting the decision on a project (3.1) or a group of projects (3.2). [Source: GB/T 45494-2025, 3.2, with modifications]

3.5 Initiator/Sponsor The person responsible for acquiring resources and implementing decisions to achieve success. [Source: GB/T 45494-2025, 3.17]

3.6 Stakeholder Anyone who has an interest in, can influence, is influenced by, or considers themselves to be influenced by, any aspect of the project (3.1) or the project group (3.2). The individuals, groups, or organizations affected by it. [Source: GB/T 45494-2025, 3.18, with modifications]

15 Reference 17

This document complies with the provisions of GB/T 1.1-2020 "Standardization Work Guidelines Part

1. Structure and Drafting Rules of Standardization Documents". Drafting. This document replaces GB/T 30339-2013 "Implementation Guidelines for Post-Project Evaluation". Compared with GB/T 30339-2013, except for editorial revisions... In addition, the main technical changes are as follows:

---Added "Projects," "Programs," "Program Components," "Business Justification," "Sponsors," "Stakeholders," "Governance," and "Governance Entities." The terms and definitions of "output," "results," and "benefits" (see 3.1, 3.2, 3.3, 3.4, 3.5, 3.6, 3.7, 3.8, 3.9, 3.10, and 3.11) are further elaborated. The term "post-project evaluation" has been changed to "post-project and project group evaluation," and the corresponding definition has been revised (see 3.12,

3.1 in the.2013 version). The following has been deleted. The terminology and definition of "project application organization" are explained (see section

3.2 of the.2013 edition);

---The "General Principles" section has been changed to "Basic Concepts" (see Chapter 4, Chapter 4 of the.2013 edition), and "Purpose," "Governance Support," and "Post-Governance Support" have been added. The content of "benefits from evaluation" and "continuous improvement" (see 4.2, 4.3,

---Added "Practicality" and related content to the "Basic Principles" section (see 5.4);

---Added "Preparatory Work" and related content (see Chapter 6);

---Added "Role and Responsibility" and related content (see Chapter 7);

---The relevant content in "Evaluation Content" has been changed (see Chapter 8, Chapter 5 of the.2013 edition);

---The section on "Post-Project Evaluation Organization and Management" has been removed (see Chapter 6 of the.2013 edition);

---The relevant content in the "Evaluation Procedure" has been changed (see Chapter 9,