

ICS 03.100.40
CCS A 02



**NATIONAL STANDARD OF THE
PEOPLE'S REPUBLIC OF CHINA**

GB/T 37507-2025

Replacing GB/T 37507-2019

**Project, programme and portfolio management - Guidance on
project management**

项目、项目群和项目组合管理 项目管理指南

(English Translation)

Issued on: March 28, 2025

Implemented on: March 28, 2025

**Issued by: State Administration for Market Regulation, China National
Standardization Administration**

Table of Contents

Preface	
Introduction	
1 Scope	
2 Normative references	
3 Terms and Definitions	
4 Project Management Concepts	
4.1 Overview	
4.1.1 Overview	
4.1.2 Item	
4.1.3 Project Management	
4.2 Background	
4.2.1 Impact of project background	
4.2.2 Organizational strategies and projects	
4.2.3 Customer and supplier perspectives	
4.2.4 Project Constraints	
4.2.5 Standalone projects, programmes or projects that form part of a portfolio	
4.3 Project Governance	
4.3.1 Governance Framework	
4.3.2 Business case	
4.4 Project Life Cycle	
4.5 Project Organization and Roles	
4.5.1 Project Organization	
4.5.2 Sponsoring organization	
4.5.3 Project Committee	
4.5.4 Promoter	
4.5.5 Project Assurance	
4.5.6 Project Manager	
4.5.7 Project Office	
4.5.8 Work Package Leader	
4.5.9 Project Team Members	
4.5.10 Stakeholders	
4.5.11 Other roles	

- 4.6 Capacity of project personnel
- 5 Prerequisites for Formal Implementation of Project Management
 - 5.1 Overview
 - 5.2 Considerations for implementing project management
 - 5.3 Continuous Improvement of the Project Management Environment
 - 5.4 Alignment with organizational processes and systems
- 6 Comprehensive Project Management Practice
 - 6.1 Overview
 - 6.2 Pre-project activities
 - 6.3 Monitoring Project
 - 6.4 Guidance Project
 - 6.5 Start Project
 - 6.5.1 Overview
 - 6.5.2 Project Team Mobilization
 - 6.5.3 Project governance and management methods
 - 6.5.4 Preliminary project demonstration
 - 6.5.5 Preliminary project planning
 - 6.6 Control Items
 - 6.6.1 Overview
 - 6.6.2 Continuous Demonstration
 - 6.6.3 Managing Project Performance
 - 6.6.4 Managing the Startup and Closure of Project Phases
 - 6.6.5 Managing the initiation, progress and closure of work packages
 - 6.7 Management Delivery
 - 6.8 Closure or termination of project
 - 6.9 Post-project activities
- 7 Project Management Practice
 - 7.1 Overview
 - 7.2 Project Planning and Management
 - 7.2.1 Overview
 - 7.2.2 Make a plan
 - 7.2.3 Monitoring plan
 - 7.3 Revenue Management
 - 7.3.1 Overview
 - 7.3.2 Identifying and Analyzing Benefits

- 7.3.3 Monitoring revenue
- 7.3.4 Maintaining Profits
- 7.4 Scope Management
 - 7.4.1 Overview
 - 7.4.2 Definition of scope
 - 7.4.3 Control scope
 - 7.4.4 Confirm scope delivery
- 7.5 Resource Management
 - 7.5.1 Overview
 - 7.5.2 Planning project organization
 - 7.5.3 Team Building
 - 7.5.4 Team Building
 - 7.5.5 Management Team
 - 7.5.6 Planning, managing and controlling physical resources
- 7.6 Progress Management
 - 7.6.1 Overview
 - 7.6.2 Estimating Activity Duration
 - 7.6.3 Developing a schedule
 - 7.6.4 Control schedule
- 7.7 Cost Management
 - 7.7.1 Overview
 - 7.7.2 Estimating costs
 - 7.7.3 Budgeting
 - 7.7.4 Controlling costs
- 7.8 Risk Management
 - 7.8.1 Overview
 - 7.8.2 Identifying risks
 - 7.8.3 Assessing Risks
 - 7.8.4 Dealing with risks
 - 7.8.5 Controlling Risks
- 7.9 Problem Management
 - 7.9.1 Overview
 - 7.9.2 Identification Problem
 - 7.9.3 Solving Problem
- 7.10 Change Control Management

- 7.10.1 Overview
- 7.10.2 Establish a change control framework
- 7.10.3 Identify and evaluate change requests
- 7.10.4 Implementation of planning change applications
- 7.10.5 Implementing and closing change requests
- 7.11 Quality Management
 - 7.11.1 Overview
 - 7.11.2 Planning Quality
 - 7.11.3 Quality Assurance
 - 7.11.4 Quality control
- 7.12 Stakeholder Management
 - 7.12.1 Overview
 - 7.12.2 Identifying stakeholders
 - 7.12.3 Managing stakeholders
- 7.13 Communication Management
 - 7.13.1 Overview
 - 7.13.2 Planning and Communication
 - 7.13.3 Distribution Information
 - 7.13.4 Monitoring communication impact
- 7.14 Organizational Change Management
 - 7.14.1 Overview
 - 7.14.2 Identifying the need for change
 - 7.14.3 Implementing organizational change
- 7.15 Project reporting management
 - 7.15.1 Overview
 - 7.15.2 Planning project report
 - 7.15.3 Management project reporting
 - 7.15.4 Submitting written reports
- 7.16 Information and Document Management
 - 7.16.1 Overview
 - 7.16.2 Identifying information to be managed
 - 7.16.3 Storing and retrieving information and documents
- 7.17 Procurement Management
 - 7.17.1 Overview
 - 7.17.2 Planning and Procurement