

ICS 65.020.40
CCS B 65

LY

**INDUSTRY STANDARD OF THE
PEOPLE'S REPUBLIC OF CHINA**

LY/T 2411-2015

Technical regulation on Three-north shelt-belt assessment

三北防护林工程评估技术规程

(English Translation)

Issued on: January 27, 2015

Implemented on: May 1, 2015

Issued by: State Forestry Administration

Table of Contents

Preface	
1 Scope	
2 Normative references	
3 Terms and definitions	
4 Types of assessment	
4.1 By the project construction period	
4.2 According to the project assessment agency	
5 Assessment process and methods	
5.1 Process	
5.2 Evaluation Methods	
6 Assessment content	
6.1 Engineering Decision Assessment	
6.2 Engineering Process Assessment	
6.3 Project Objectives Assessment	
6.4 Engineering Sustainability Assessment	
7 Data Acquisition and Analysis	
7.1 Project performance information collection	
7.2 Engineering Social Information Collection	
7.3 Analysis and Evaluation Indicators	
7.4 Analysis and Evaluation Indicator Weight	
8 Assessment Results and Reports	
8.1 Assessment Results	
8.2 Evaluation Report	
Appendix A (informative) Three North Shelterbelt Project Assessment Basic Statistics List	
Appendix B (informative) Three North Shelterbelt afforestation performance statistics table	
Appendix C (informative) Three North Shelterbelt project investment list	
Appendix D (informative) Three North Shelterbelt Program comprehensive assessment factor analysis list	
Appendix E (Informative) Three North Shelterbelt Project Assessment Report Structure	
References	

Foreword

This standard was drafted in accordance with the rules given in GB/T 1.1-2009.

This standard is proposed by the State Forestry Administration Northwest North China Northeast Protection Forest Construction Bureau.

This standard by the National Forest Technology Standardization Technical Committee (SAC/TC385) centralized.

This standard was drafted. State Forestry Administration Northwest North China Northeast Shelterbelt Bureau.

1 Scope

This standard specifies the Three North Shelterbelt project national, regional, provincial, prefectural and county five different stages, different ways of assessment content, procedures, parties Law and other content.

This standard applies to the Three North Shelterbelt project construction, national, regional, provincial, prefectural and county construction performance evaluation.

2 Normative references

The following documents for the application of this document is essential. For dated references, only the dated version applies to this article Pieces. For undated references, the latest edition (including all amendments) applies to this document.

Technical code of afforestation Technical Specification for Investigation and Design of Forest Resources Planning

3 Terms and definitions

The following terms and definitions apply to this document.

Mid-term assessment According to the requirements of the construction planning of the Three-North Shelterbelt System (stage and period), it will take half of the time in the project (stage and period) when the assessment.

Final assessment of terminalassessment Three North Shelterbelt System Construction Project (stage, stage) all the planning activities carried out when the assessment activities.

Selfassessment Forestry administrative departments at all levels of the Three-North Shelterbelt project control the project planning and evaluate the performance of the project construction organization activity.

After assessing finalassessment Three-North Shelterbelt Construction Projects at all levels

The forestry administrative department hires non-participating pre-consultation and decision-making assessment agencies to evaluate self-Assessment of the situation, sub-project mid-term assessment and final assessment.

Three North Three-north Northwest China, northern North China and Northeast China.

Three North Shelterbelt System Construction Project Large-scale man-made forestry ecological projects in northern North China's Three North regions (Northwest, North North China and Northeast China) to mitigate the accelerating Desertification and soil erosion processes. Three phases of eight projects, which lasted 73 years (1978-2050).